

[New](#)
[Closed](#)
[Wish](#)
[Info](#)
[Admin](#)
[ViewAll](#)
[Search :](#)

BAE_HEAT	CLH	8 : Use of debug mode	17/10/2008
	QC	21 : StartNCConnector paths	16/06/2008
	QC	22 : Process failed to start	18/07/2008
	QC	23 : ncchecker cancelled but ncconnector continues	21/10/2008
	QC	25 : NC-Connector should be task based and should perform that task without the user knowing how it does it	11/07/2008
	QC	26 : Offline DownloadMSR task requires a page for selecting files	09/09/2008
	QC	27 : Offline version should create tapefiles in neutral format	17/07/2008
	CLH	28 : Siemens 840D tapefile output	26/08/2008
	QC	29 : Want to be able to do slides in connector	17/07/2008
	CLH	30 : Documentation requires an update	15/07/2008
	QC	31 : String NULL error when NCConnector loads a probe path feature for the first time	18/07/2008
	QC	32 : Automatic mode for old ezLinkNC	03/10/2008
	QC	33 : ezLinkNC does not build out of SS	29/08/2008
	QC	34 : Some pages framelabel's appear incorrect	18/08/2008
	QC	35 : Need output code for FANUC and Siemens alignments in NCConnector	13/10/2008
	QC	36 : Need a page which extracts the first line from a trigger file to a variable	26/09/2008
	JEC	37 : Want Perl to convert an MSR to a ridders file	29/09/2008
	QC	38 : ezLinkNC should have a second mutex for when it is connected	06/10/2008
	QC	39 : Cannot split a pathname in to components	16/10/2008
	QC	40 : The directory layout of NCConnector is wrong	21/10/2008
	QC	41 : Incorrect? change to mcconfig/Offline/DownloadMSR.xml	21/10/2008

4 items outstanding

with 17 awaiting QC

with 1 scheduled items