

[New](#) [Closed](#) [Wish](#) [Info](#) [Admin](#) [ViewAll](#) [Search :](#)

## ezipcompare

|        |                                                                                       |                            |
|--------|---------------------------------------------------------------------------------------|----------------------------|
| PB     | 233 : Introduce Quality to the Calibration file                                       | <a href="#">23/08/2012</a> |
| RAMRSW | 232 : Equator CMM compare does not agree with CMM                                     | <a href="#">29/06/2012</a> |
|        | 231 : Helical Scan doesn't produce good results in Comparison mode                    | <a href="#">29/06/2012</a> |
|        | 230 : The Command dlg doesn't resize properly                                         | <a href="#">21/06/2012</a> |
|        | 228 : ScanOnCircle not running with pass-through data                                 | <a href="#">04/09/2012</a> |
| PB     | 227 : Setup blade testing                                                             | <a href="#">21/05/2012</a> |
|        | 225 : Inform the User when the dll has failed to load                                 | <a href="#">17/05/2012</a> |
| PB     | 224 : An Error during a Master Start still sets Master mode to be active              | <a href="#">23/05/2012</a> |
|        | 222 : Include version number of dll in Exported file                                  | <a href="#">02/05/2012</a> |
|        | 214 : ezIPPCompare has been moved                                                     | <a href="#">03/02/2012</a> |
| PB     | 212 : Load Data from Exported file into ezIPPCompare                                  | <a href="#">25/05/2012</a> |
| PB     | 211 : Component is corrected by the Master Error vector instead of the Component's    | <a href="#">26/01/2012</a> |
|        | 199 : Check for unknown part scans                                                    | <a href="#">22/08/2011</a> |
|        | 198 : Tag Modification                                                                | <a href="#">22/08/2011</a> |
|        | 195 : Master Saving doesn't fail until Action(End)                                    | <a href="#">04/08/2011</a> |
|        | 194 : Master File saving only works with directories that already exist               | <a href="#">04/08/2011</a> |
|        | 192 : Data commands don't check for an error state when they receive data             | <a href="#">26/07/2011</a> |
|        | 191 : Aborting commands that have errors                                              | <a href="#">26/07/2011</a> |
|        | 177 : Add unknown volume scans for comparison                                         | <a href="#">01/06/2011</a> |
|        | 176 : Investigate the Use of Intermediate points in ScanOnCurve                       | <a href="#">01/06/2011</a> |
|        | 175 : Repeatability of ScanOnHelix                                                    | <a href="#">06/07/2011</a> |
|        | 173 : Require a Document that details how to export data from the Comparator          | <a href="#">06/07/2011</a> |
|        | 165 : Should we return an Error for too many invalid points?                          | <a href="#">08/05/2012</a> |
| RAMRSW | 157 : Make PtMeasSelfCenter a comparable command                                      | <a href="#">01/06/2011</a> |
|        | 155 : Add Tests for Loading Master and Calibrate file                                 | <a href="#">20/01/2011</a> |
|        | 149 : Diagnostics Reporting                                                           | <a href="#">13/12/2010</a> |
| PB     | 148 : RWCompare doesn't send '%' until another command is sent                        | <a href="#">02/11/2011</a> |
|        | 135 : Email: Cosine Error                                                             | <a href="#">06/07/2011</a> |
| RAMRSW | 125 : Email: ISO 10360                                                                | <a href="#">17/08/2010</a> |
|        | 106 : Scan On Cylinder cmds and Axis out of plane error                               | <a href="#">20/04/2010</a> |
|        | 104 : Handling OnReport() commands                                                    | <a href="#">19/10/2011</a> |
|        | 96 : ezIPPCompare doesn't return valid errors                                         | <a href="#">22/08/2012</a> |
|        | 92 : Placeholder for analysis reporting                                               | <a href="#">22/07/2010</a> |
|        | 81 : Reason for Calibration file loading failure should be clear                      | <a href="#">09/11/2011</a> |
|        | 80 : Add Test for Loading a Calibrate file when no Master is loaded                   | <a href="#">08/05/2012</a> |
|        | 79 : Data point returned after error in PtMeas                                        | <a href="#">08/01/2010</a> |
|        | 57 : A Proxy error does not set an error state                                        | <a href="#">27/04/2010</a> |
|        | 55 : mspComparator::HandleCommand()'s potential size                                  | <a href="#">27/04/2010</a> |
|        | 39 : Error in a SUPPORTED Command should invalidate the Current Comparison            | <a href="#">10/08/2009</a> |
|        | 38 : No Response from a HANDLED command                                               | <a href="#">12/08/2009</a> |
|        | 37 : Performing a Component-Start without Master Data should not be allowed           | <a href="#">27/04/2010</a> |
|        | 36 : Simplex Fit calculation has an error                                             | <a href="#">07/02/2011</a> |
|        | 35 : Memory Leak                                                                      | <a href="#">27/04/2010</a> |
|        | 29 : Clients which send all commands in one go cannot be used                         | <a href="#">28/07/2009</a> |
|        | 23 : Need to implement a mechanism for controlling the contents of the command window | <a href="#">30/06/2009</a> |
|        | 19 : Need a mechanism for indicating the state of the data                            | <a href="#">27/06/2009</a> |

46 items outstanding

|        |                                                                                             |                            |
|--------|---------------------------------------------------------------------------------------------|----------------------------|
| CS     | 54 : Siemens GCode interpreter should have unit tests                                       | <a href="#">31/08/2012</a> |
| QC     | 53 : Move parameters require synchronisation with server                                    | <a href="#">30/08/2012</a> |
| QC     | 52 : The ezLinkNC post_build script still attempts to copy mspMill.dll to release directory | <a href="#">20/08/2012</a> |
| QC     | 51 : Tool properties can not be applied when no tool is set                                 | <a href="#">20/08/2012</a> |
| PB     | 50 : Create an API document                                                                 | <a href="#">27/07/2012</a> |
| QC     | 49 : uccServerInterfaceUtest isn't implemented in ezLinkNC for AriesMill                    | <a href="#">15/08/2012</a> |
| QC     | 48 : UI becomes unresponsive if return or escape keys are pressed                           | <a href="#">30/07/2012</a> |
| QC     | 47 : User is not informed if config file is read-only                                       | <a href="#">24/07/2012</a> |
|        | 45 : Sending an AbortE takes a long time to clear the commands an EStop does not            | <a href="#">29/06/2012</a> |
|        | 44 : Doing a Jog Move has a noticeable delay, Absolute moves do not                         | <a href="#">29/06/2012</a> |
| CS     | 39 : ezLinkNCDoc needs menu initialisation                                                  | <a href="#">27/07/2012</a> |
| CS     | 38 : Split concept of task and connection                                                   | <a href="#">07/06/2012</a> |
|        | 27 : A container class is required to wrap the many groupboxes within the Mill UI.          | <a href="#">17/05/2012</a> |
|        | 26 : Mill UI not updated in some conditions                                                 | <a href="#">28/06/2012</a> |
|        | 25 : Command throughput                                                                     | <a href="#">28/05/2012</a> |
|        | 17 : Have a generic system for mapping GCode to MachineIO pins                              | <a href="#">23/01/2012</a> |
|        | 16 : Allow multiple instances of AriesMill on one PC                                        | <a href="#">19/01/2012</a> |
| RAMRSW | 14 : Test Jerky Machine movement with latest controller release                             | <a href="#">16/01/2012</a> |
|        | 13 : Coolant Control - M??                                                                  | <a href="#">12/01/2012</a> |
|        | 12 : Tool Changing - M6                                                                     | <a href="#">12/01/2012</a> |
|        | 11 : Spindle Control M??                                                                    | <a href="#">22/03/2012</a> |
|        | 9 : Circular interpolation G02, G03, G12 and G13                                            | <a href="#">27/07/2012</a> |

16 items outstanding

with 6 awaiting QC