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BAE_HEAT 
  CLH 8 : Use of debug mode 17/10/2008

QC 21 : StartNCConnector paths 16/06/2008

QC 22 : Process failed to start 18/07/2008

QC 23 : ncchecker cancelled but ncconnector continues 21/10/2008

QC 25 : NC-Connector should be task based and should perform that task without the user knowing 
how it does it

11/07/2008

QC 26 : Offline DownloadMSR task requires a page for selecting files 09/09/2008

QC 27 : Offline version should create tapefiles in neutral format 17/07/2008

CLH 28 : Siemens 840D tapefile output 26/08/2008

QC 29 : Want to be able to do slides in connector 17/07/2008

CLH 30 : Documentation requires an update 15/07/2008

QC 31 : String NULL error when NCConnector loads a probe path feature for the first time 18/07/2008

QC 32 : Automatic mode for old ezLinkNC 03/10/2008

QC 33 : ezLinkNC does not build out of SS 29/08/2008

QC 34 : Some pages framelabel's appear incorrect 18/08/2008

QC 35 : Need output code for FANUC and Siemens alignments in NCConnector 13/10/2008

QC 36 : Need a page which extracts the first line from a trigger file to a variable 26/09/2008

JEC 37 : Want Perl to convert an MSR to a ridders file 29/09/2008

QC 38 : ezLinkNC should have a second mutex for when it is connected 06/10/2008

QC 39 : Cannot split a pathname in to components 16/10/2008

QC 40 : The directory layout of NCConnector is wrong 21/10/2008

QC 41 : Incorrect? change to mcconfig/Offline/DownloadMSR.xml 21/10/2008


